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Ang90002 

IN THE SUPRME COURT 

OF THE NORTHERN TERRITORY 

OF AUSTRALIA 

AT DARWIN 

 

Territory Rural Housing (NT) Pty Ltd v Carine Nominees Pty Ltd [2000] NTSC 40 

No. 103 of 1994 (9411025) 

 

 

 BETWEEN: 

 

 TERRITORY RURAL HOUSING (NT) PTY 

LTD 

      Plaintiff 

 

 AND: 

 

 CARINE NOMINEES PTY LTD 

      Defendant 

 

CORAM: ANGEL J 

 

REASONS FOR JUDGMENT 

 

(Delivered 15 June 2000) 

 

[1] This is an action for damages for breach of contract.  At all times the 

defendant was the registered proprietor of a disused drive -in picture theatre 

in the Town of Katherine which, to the knowledge of the plaintiff, had been 

re-zoned to R3 to a permit high density housing development.  At all 

material times the plaintiff carried on business as a builder and developer.  

On 3 August 1993 the parties executed a Development and Marketing Deed 

whereby the plaintiff agreed to sub-divide and develop and market the 

defendant’s land for sale.  
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[2] On 10 February 1994, in purported pursuance of clause 6 of the 

Development and Marketing Deed the defendant served a Notice of 

Termination of the Deed dated 9 February 1994 upon the plaintiff.  The 

Notice of Termination was in the following terms: 

“ NOTICE OF TERMINATION  

“WHEREAS: 

A. On the 3rd day of August 1993 you entered into a Development and 

Marketing Deed (“the Deed”) with Carine Nominees Pty Ltd 

(“Carine”) in respect of the development, marketing and sale of 

certain parcels of land situated with the Town of Katherine. 

B. Pursuant to Clause 5.2(h) of the Deed you agreed to “do all such 

things … required by the Northern Territory Planning Authority and 

any other competent authority and as shall be necessary in order to 

obtain: 

(i) the approval of the Northern Territory Planning Authority to  

the Agreed Plan (as therein defined) pursuant to Part V of the 

Planning Act within 60 days from the date hereof …”  

C. You have failed to do all such things necessary in order to obtain the 

approval of the Northern Territory Planning Authority to the Agreed 

Plan (as defined in the Deed) within the time stipulated in the Deed 

and such approval has not yet been obtained. 

D. Pursuant to clause 6.1 of the Deed Carine is entitled to terminate the 

Deed, notwithstanding any delay or previous waiver, upon any 

breach by you or failure by you to fulfil any of the covenants, 

agreements or obligations on your part contained or incorporated by 

reference or implied in the Deed.  Prior notice of default is not 

required and time is expressed to be of the essence in respect of any 

failure by you to take some step or complete some action within the 

time specified for the taking of such step or the completion of such 

action under the Deed.  

E. Pursuant to clause 23 of the Deed time is of the essence in every case 

and in every respect. 

NOW TAKE NOTICE AS FOLLOWS: 
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1. Carine hereby terminates the Deed pursuant to the provisions of 

clause 6.1 of the Deed and without prejudice to any antecedent 

breaches and any rights or entitlements that may have accrued to it 

under the Deed in respect of your default as hereinbefore referred 

and any other default. 

2. Without limiting the generality of the foregoing the agreement to sell 

Lot 2378 Town of Katherine as referred to in clause 26 of the Deed 

and the form of contract annexed thereto is hereby terminated.”. 

 

[3] The plaintiff says the termination was unlawful and amounted to a 

repudiation of the Deed.  The defendant says that the plaintiff was in breach 

of the Deed and that the defendant’s termination was lawful.  

[4] It is convenient to set out certain portions of the Deed.  Clause 6.1 provides, 

inter alia, as follows: 

“DEFAULT 

6.1 Carine shall be entitled to terminate this Deed and the agreements 

herein contained by giving notice of termination to the Developer 

(notwithstanding any delay or previous waiver of the provisions of 

this clause by Carine) upon the happening of any one or more of the 

following events:- 

(a) Any breach by the Developer or failure by the Developer to 

fulfill any of the covenants agreements or obligations on its 

part contained or incorporated by reference or implied in this 

Deed provided however that in the event of a default (other 

than a failure by the Developer to take some step or complete 

some action within a specified time – it being acknowledged 

that time is of the essence of any such provision) – Carine 

shall give notice of such default to the Developer and allow the 

Developer a period of seven (7) days in which to rectify such 

default prior to giving notice of termination hereunder;”.  

 

[5] The plaintiff’s obligations with respect to the application for sub-division of 

the defendant’s land are contained in clause 5.2 of the Deed and with 
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particular relevance to the present dispute are sub-clauses (f) and (h)(i) 

which provide as follows: 

“(f) The Developer shall obtain the consent and approval of Carine 

to the Draft Plan and within sixty (60) days from the date 

hereof lodge with the Northern Territory Planning Authority a 

final form of the said plan of sub-division (hereinafter called 

“the Agreed Plan”) along with such other documents details 

and particulars that may be required by the said Northern 

Territory Planning Authority. 

 …….. 

(h) The Developer shall do all such things including (but without 

limiting the generality of the foregoing) all sub-division and 

other works (hereinafer called “the sub-division works”) 

required by the Northern Territory Planning Authority and any 

other competent authority and as shall be necessary in order to 

obtain:- 

(i) the approval of the Northern Territory Planning Authority to 

the Agreed Plan pursuant to Part V of the Planning Act within 

sixty (60) days from the date hereof (the date of such approval 

being herein called “the Subdivision Approval Date”); ”. 

 

[6] Clause 23 provides as follows: 

“Time shall be of the essence of this Deed in every case and in every 

respect.”. 

 

[7] Mr Barr, Counsel for the defendant, conceded that the Notice of Termination 

did not permit the plaintiff a period of seven days in which to rectify any 

alleged fault on the part of the plaintiff in accordance with clause 6.1(a).  

His justification of the lawfulness of the termination centred upon two 

propositions; first, that upon its proper construction clause 5.2(h)(i) required 

the plaintiff to obtain the approval of the Northern Territory Planning 
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Authority to the sub-division proposal within 60 days from the date of the 

Deed, ie. by 2 October 1993 (time being of the essence), and secondly, that 

if clause 5.2(h)(i) meant no more than that the plaintiff was required to do 

all things necessary in order to obtain the Northern Territory Planning 

Authority’s approval within the 60 day limit, the plaintiff had failed to 

negotiate and reach an agreement with the Katherine Town Council to the 

proposed sub-division.  On either view it was submitted the plaintiff was in 

breach of the 60 day time limit and thus exposed to a summary termination 

of the agreement by the defendant. 

[8] The plaintiff, by leave, was represented by its director Mr Michael Rowley, 

who submitted that clause 5.2(h)(i) did not require Northern Territory 

Planning Authority’s approval of the plaintiff’s sub -division proposal within 

60 days of the execution of the Deed on 3 August 1993 and that the plaintiff 

had done everything required of it as was necessary under the Deed. 

[9] Having, in compliance with the Development Deed, obtained the defendant’s 

consent to the form of the application for sub-division the plaintiff lodged 

the application with the Northern Territory Planning Authority on 

16 September 1993 and paid the requisite lodging fee.  The plaintiff had no 

contact with the Katherine Town Council prior to lodging the application.  

The plaintiff lodged both an application for sub-division of the subject land 

and an application to re-zone a portion of the land from R3 to R1.  On 

21 September 1993 the Northern Territory Planning Authority wrote to the 

Katherine Town Council concerning the proposed sub-division and by letter 
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dated 13 October 1993 the Katherine Town Council wrote to the Planning 

Authority outlining the Council’s “concerns” that no provision had been 

made in the application for open space, parks and bicycle tracks, that the 

Council strongly objected to a flat development of four stories, that existing 

facilities on the land “which have never been accepted by the Council, 

should comply with Council Regulations”, as to certain other matters and 

that a meeting should be held with the plaintiff to discuss the Council’s 

concerns.  Neither the plaintiff nor the defendant saw a copy of that letter 

until some months later at the earliest.  Mr Michael Rowley the sole witness 

for the plaintiff and who was charged by the plaintiff with the responsibility 

of lodging the sub-division application with the Planning Authority first 

became aware of the Council’s concerns shortly prior to his meeting with 

the Council on 19 October 1993. 

[10] Faced with the situation that no Council requirement emerged until after the 

expiration of the 60 day period in clause 5.2(h)(i) Mr Barr for the defendant 

submitted that the plaintiff, knowing the Katherine Town Council’s interest 

in sub-division within its municipality, ought to have contacted the Council 

and ascertained its requirements within the 60 day period.  He submitted that 

the terms of clause 5.2 of the Deed required the plaintiff to seek out 

requirements of “any other competent authority” as shall be necessary in 

order to obtain the approval of the Northern Territory Planning Authority 

and that this included the Katherine Town Council.  
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[11] The first question is whether the plaintiff was obliged to obtain the Planning 

Authority’s consent to its application within the 60 day period.  The 

defendant argued that because the words ‘within 60 days from the date 

thereof’ follow immediately after the reference to obtaining the approval of 

the Northern Territory Planning Authority in a separate subparagraph of 

5.2(h), that the actual approval had to be obtained within 60 days.  He also 

argued that this construction would be consistent with the time limits 

specified in clauses 5.2(h) (ii) (iii) and (iv). 

[12] However the words ‘within 60 days thereof’ are in sub-clause (h)(i) because 

each other sub-clause has a different time limit.  The defendant’s argument 

is no reason to think actual approval is required within the 60 day period. 

[13] Mr Barr also argued that if the clause was read otherwise than to mean 

actual approval within 60 days, then the lodgment obligation in clause 5.2(f) 

would be meaningless.  However Clause 5.2(h) so construed does not create 

any inconsistency with Clause 5.2(f).  Both clauses create different 

obligations – one to lodge the application, and the other to do ‘all 

subdivision and other works’ necessary to obtain the consent.  

[14] In my opinion Clause 5.2(h)(i) of the Deed, properly construed, did not 

require the plaintiff to obtain the approval of the Northern Territory 

Planning Authority within 60 days.  The clause says ‘in order to obtain’ 

rather than ‘to obtain’.  Actual approval is not required within that 60 day 



 8 

period.  All that is necessary is that the application must be in such a form 

that the consent of the Planning Authority can be given to it. 

[15] The question which follows is: What were the plaintiff’s obligations in order 

to have the application in the appropriate form in order to obtain consent?  

The plaintiff submitted that by lodging the application, they had done 

everything that the Deed required of them in order to obtain the consent of 

the Planning Authority. They contended that they had fulfilled all their 

obligations under the Deed within the 60 day period because no other 

requirements had been made or communicated to the plaintiff. The further 

requirements of the Katherine Town Council were not known to the plaintiff 

until after the expiry of the 60 days.  

[16] Mr Barr argued that there was an obligation on the plaintiff to anticipate 

future requisitions, that is, it was the responsibility of the developer to 

anticipate those things in terms of doing everything necessary within 

60 days in order to obtain approval. He pointed to s 93 of the Planning Act 

(NT) 1993 which sets out matters to be taken into account by the consenting 

authority in considering subdivision applications, including, inter alia, 

means of access to each lot, whether kerbing, guttering and footpaths should 

be provided and provision of public open space. These are matters which the 

developer should be aware that the consenting authority would take into 

account in assessing the subdivision application, the onus therefore being on 

the developer to ensure that all those matters are addressed. 
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[17] The idea that the plaintiff must seek out the Northern Territory Planning 

Authority and ‘any other competent authority’ or to anticipate further 

requisitions, does appear to be quite onerous; nevertheless, the Deed 

represents the parties’ agreement.  The plaintiff’s obligation extended 

beyond merely lodging the application to ensuring that their application was 

in the appropriate form in order for it to obtain approval.  

[18] The plaintiff’s knew they were constrained by a time limit of 60 days.  The 

Planning Authority was under no such time constraint, consequently, it was 

the plaintiff who needed to be actively inquiring of the Planning Authority 

and other competent authorities that the application was suitable in order to 

obtain approval. 

[19] The defendant’s particulars of the plaintiff’s failure is that the plaintiff 

failed to ‘negotiate and reach agreement with the Katherine Town Council, a 

competent local government authority for the Katherine Area and one which 

the Northern Territory Planning Authority consulted on the proposed 

subdivision, the grant by the owner of the land the subject of the subdivision 

of open space and/or parks and/or bicycle tracks satisfactory to the 

Katherine Town Council’. 

[20] The fact that the plaintiff was unaware of the Council’s further requirements 

until the 60 day period had lapsed is not relevant, as the obligation was on 

the plaintiff to ensure that they knew of any further requirements and 

addressed them in the application before the 60 days expired. 
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[21] It follows that the plaintiff was in breach of Clause 5.2(h)(i) of the Deed by 

failing to do all such things necessary in order to obtain the consent of the 

Northern Territory Planning Authority. 

[22] The plaintiff’s action is dismissed. 


